
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/29/2018

ESTIMATE SUMMARY 13:18:38

CONTID: C20254         ESTIMATE NO: 0001 PROG 2005

PCN: 20254-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 144 East and West of Goodrich PERCENT TIME:

PROJECT NO: ER144A-002                    

SH 144 PERMANENT FLOOD REPAIRS

NAME OF ROAD:  

PROJECT COUNTIES: MORGAN

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,666,102.23 PARTICIPATING $ $ 1,067,604.35

AWARD PROJECT AMT: 5,230,572.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -26,664.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.94

WORK DAYS

WORK DAYS

18.84%

4,598,497.88

1,067,604.35

1,067,604.35

1,040,940.09

$

$

$

$

1,067,604.35

0.00

1,067,604.35

0.00

1,067,604.35

-26,664.26

0.00

1,040,940.09

0.00

AMOUNT DUE 1,040,940.09 1,040,940.09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,040,940.09

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

18.5 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/30/2018

04/30/2018

05/25/2018

03/08/2018

04/04/2018

04/18/2018

04/30/2018
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

4,500.001.000

4,500.00

1.000

L S 

4,500.00000

0010 Removal of Tree 0.000

7.000

202-00010  
 

1,855.007.000

1,855.00

12.000

EACH

265.00000

0015 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

6,700.00000

0020 Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

863.09000

0025 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

23,476.000

SY  

1.46000

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

75.00000

0035 *Removal of Fence 0.000

2,563.000

202-01000  
 

1,281.502,563.000

1,281.50

9,896.000

LF  

0.50000

0040 *Removal of Gate 0.000

3.000

202-01035  
 

300.003.000

300.00

3.000

EACH

100.00000

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

191.000

LF  

8.00000

0050 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

2.000

EACH

390.00000

0055 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

612.000

CY  

18.32000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Embankment Material (Complete In Place) 0.000

13,632.000

203-00060  
 

102,103.6813,632.000

102,103.68

72,857.000

CY  

7.49000

0065 Rock Fill (Special) 0.000

9,727.000

203-00510  
 

637,799.399,727.000

637,799.39

26,158.000

CY  

65.57000

0070 Blading 0.000

1.000

203-01500  
 

150.001.000

150.00

250.000

HOUR

150.00000

0075 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

200.000

HOUR

150.00000

0080 *Potholing 0.000

4.000

203-01597  
 

905.004.000

905.00

24.000

HOUR

226.25000

0085 Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

4,081.000

CY  

52.37000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

14,334.000

CY  

1.91000

0095 Stockpile Topsoil 0.000

14,334.000

207-00210  
 

21,931.0214,334.000

21,931.02

14,334.000

CY  

1.53000

0100 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

161.000

CY  

12.45000

0105 Stockpile Wetland Topsoil 0.000

161.000

207-00310  
 

3,356.85161.000

3,356.85

161.000

CY  

20.85000

0110 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

10,467.000

LF  

3.80000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

1.000

208-00045  
 

600.001.000

600.00

3.000

EACH

600.00000

0120 Vehicle Tracking Pad 0.000

3.000

208-00070  
 

6,000.003.000

6,000.00

3.000

EACH

2,000.00000

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

50.000

HOUR

51.00000

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

100.000

HOUR

102.00000

0135 Sweeping (Sediment Removal) 0.000

16.000

208-00106  
 

2,000.0016.000

2,000.00

80.000

HOUR

125.00000

0140 Erosion Control Management 0.000

6.000

208-00207  
 

2,460.006.000

2,460.00

40.000

DAY 

410.00000

0145 Temporary Berms 0.000

16,970.000

208-00300  
 

5,939.5016,970.000

5,939.50

16,970.000

LF  

0.35000

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

350.00000

0155 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

7,242.30000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

20.000

ACRE

450.00000

0165 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

3,750.00000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

20.000

ACRE

1,750.00000

0175 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

17.000

ACRE

525.00000

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

3.000

ACRE

2,500.00000

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

3,400.000

LB  

2.00000

0190 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

363.000

SY  

3.20000

0195 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

0.000.000

0.00

21,531.000

SY  

4.50000

0200 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

40.000

HOUR

75.00000

0205 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

15.00000

0210 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

17,509.000

TON 

21.23000

0215 Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

7,467.000

TON 

80.00000

0220 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

3,438.000

TON 

96.65000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

59.000

SY  

11.07000

0230 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

30.000

CY  

93.40000

0235 Soil Riprap (6 Inch) 0.000

0.000

506-00406  
 

0.000.000

0.00

2,516.000

CY  

52.27000

0240 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

50.000

CY  

800.00000

0245 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

2,556.000

LB  

2.00000

0250 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

27.000

LF  

111.00000

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

149.000

LF  

53.43000

0260 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02185  
 

0.000.000

0.00

120.000

LF  

83.83000

0265 53x34 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02425  
 

0.000.000

0.00

70.000

LF  

163.57000

0270 15 Inch Reinforced Concrete End Section 0.000

0.000

603-05015  
 

0.000.000

0.00

2.000

EACH

1,589.87000

0275 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

6.000

EACH

1,143.73000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 53x34 Inch Reinforced Concrete End Section Elliptical 0.000

0.000

603-05142  
 

0.000.000

0.00

2.000

EACH

1,995.03000

0285 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

40.000

LF  

60.20000

0290 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

163.000

LF  

30.70000

0295 *Transition Type 3G (31 in MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

2,730.00000

0300 *End Anchorage (Flared) (31 in MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

3,075.00000

0305 *End Post 0.000

8.000

607-00005  
 

1,280.008.000

1,280.00

14.000

EACH

160.00000

0310 *Corner and Line Brace Post 0.000

30.000

607-00010  
 

5,550.0030.000

5,550.00

57.000

EACH

185.00000

0315 *Fence Barbed Wire with Metal Posts 0.000

9,248.000

607-01000  
 

16,646.409,248.000

16,646.40

16,638.000

LF  

1.80000

0320 *Fence (Plastic) 0.000

418.000

607-11525  
 

1,463.00418.000

1,463.00

1,772.000

LF  

3.50000

0325 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

4.000

EACH

300.00000

0330 *20 Foot Gate Twin 0.000

0.000

607-60320  
 

0.000.000

0.00

3.000

EACH

375.00000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

110.000

LF  

34.00000

0340 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

105.00000

0345 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

125.00000

0350 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

2.000

SF  

27.00000

0355 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

30.00000

0360 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

16.00000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

3.000

EACH

540.00000

0370 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

920.89000

0375 Detour Drainage Pipe (Class 0) 0.000

0.000

624-20300  
 

0.000.000

0.00

101.000

LF  

60.71000

0380 *Construction Surveying 0.000

0.730

625-00000  
 

18,506.230.730

18,506.23

1.000

L S 

25,351.00000

0385 *Mobilization 0.000

0.500

626-00000  
 

178,795.780.500

178,795.78

1.000

L S 

357,591.55000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Public Information Services (Tier III) 0.000

0.140

626-01103  
 

1,820.000.140

1,820.00

1.000

L S 

13,000.00000

0395 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

91.000

GAL 

98.00000

0400 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

1.000

EACH

1,500.00000

0405 *Flagging 0.000

94.500

630-00000  
 

2,551.5094.500

2,551.50

2,500.000

HOUR

27.00000

0410 *Traffic Control Inspection 0.000

7.000

630-00007  
 

1,225.007.000

1,225.00

80.000

DAY 

175.00000

0415 *Traffic Control Management 0.000

20.000

630-00012  
 

15,000.0020.000

15,000.00

160.000

DAY 

750.00000

0420 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

600.001.000

600.00

4.000

EACH

600.00000

0425 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

80.00000

0430 *Construction Traffic Sign (Panel Size A) 0.000

3.500

630-80341  
 

297.503.500

297.50

64.000

EACH

85.00000

0435 *Construction Traffic Sign (Panel Size B) 0.000

12.500

630-80342  
 

1,187.5012.500

1,187.50

42.000

EACH

95.00000

0440 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

105.00000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

6,000.001.000

6,000.00

2.000

EACH

6,000.00000

0450 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

7.000

DAY 

200.00000

0455 *Drum Channelizing Device 0.000

6.500

630-80360  
 

260.006.500

260.00

20.000

EACH

40.00000

0460 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

20.000

EACH

90.00000

0465 *Traffic Cone 0.000

10.500

630-80380  
 

94.5010.500

94.50

50.000

EACH

9.00000

0470 *Stackable Vertical Panels 0.000

5.000

630-80393  
 

125.005.000

125.00

20.000

EACH

25.00000

0475 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

10.000

DAY 

500.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0485 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0490 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0495 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

22,000.000

F A 

1.00000
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PCN: 20254-BID    ESTIMATE RUN 05/29/2018

PROJECT: ER144A-002                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:18:38

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

29,000.000

F A 

1.00000

0505 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

12,000.000

F A 

1.00000

0510 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0515 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0520 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

CAT 1,042,584.351,042,584.355,641,082.23CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) 0.000

1.000

620-00002  
 

14,270.001.000

14,270.00

1.000

EACH

14,270.00000

0530 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

9,100.001.000

9,100.00

1.000

EACH

9,100.00000

0535 Sanitary Facility 0.000

1.000

620-00020  
 

1,650.001.000

1,650.00

1.000

EACH

1,650.00000

CAT 25,020.0025,020.0025,020.00CURRENT AMT0400 $ $ $

$ 1,067,604.351,067,604.35$5,666,102.23$CURRENT AMTPROJECT TOTAL


